

# ●復興計画事業(ハード事業・ソフト事業別)進捗状況一覧

平成27年3月31日現在

計画の柱	事業区分	実施済		着手済		検討中		未着手		計		整理・統合等	合計
		件数	割合	件数	割合	件数	割合	件数	割合	件数	割合		
市民生活	全	23	29.5%	54	69.2%	1	1.3%	0	0.0%	78	100.0%	0	78
	H	16	51.6%	14	45.2%	1	3.2%	0	0.0%	31	100.0%	0	31
	S	7	14.9%	40	85.1%	0	0.0%	0	0.0%	47	100.0%	0	47
産業・経済	全	37	38.9%	56	58.9%	2	2.1%	0	0.0%	95	100.0%	13	108
	H	9	32.1%	17	60.7%	2	7.1%	0	0.0%	28	100.0%	8	36
	S	28	41.8%	39	58.2%	0	0.0%	0	0.0%	67	100.0%	5	72
都市基盤	全	11	25.0%	31	70.5%	0	0.0%	2	4.5%	44	100.0%	2	46
	H	4	14.3%	22	78.6%	0	0.0%	2	7.1%	28	100.0%	1	29
	S	7	43.8%	9	56.3%	0	0.0%	0	0.0%	16	100.0%	1	17
防災	全	13	32.5%	25	62.5%	1	2.5%	1	2.5%	40	100.0%	2	42
	H	8	47.1%	8	47.1%	0	0.0%	1	5.9%	17	100.0%	2	19
	S	5	21.7%	17	73.9%	1	4.3%	0	0.0%	23	100.0%	0	23
全体	全	84	32.7%	166	64.6%	4	1.6%	3	1.2%	257	100.0%	17	274
	H	37	35.6%	61	58.7%	3	2.9%	3	2.9%	104	100.0%	11	115
	S	47	30.7%	105	68.6%	1	0.7%	0	0.0%	153	100.0%	6	159

