

●復興計画事業（ハード事業・ソフト事業別）進捗状況一覧

平成27年9月30日現在

計画の柱	事業区分	実施済		着手済		検討中		未着手		計		整理・統合等	合計
		件数	割合	件数	割合	件数	割合	件数	割合	件数	割合		
市民生活	全	24	30.8%	53	67.9%	1	1.3%	0	0.0%	78	100.0%	0	78
	H	17	54.8%	13	41.9%	1	3.2%	0	0.0%	31	100.0%	0	31
	S	7	14.9%	40	85.1%	0	0.0%	0	0.0%	47	100.0%	0	47
産業・経済	全	40	42.1%	55	57.9%	0	0.0%	0	0.0%	95	100.0%	13	108
	H	10	35.7%	18	64.3%	0	0.0%	0	0.0%	28	100.0%	8	36
	S	30	44.8%	37	55.2%	0	0.0%	0	0.0%	67	100.0%	5	72
都市基盤	全	11	25.0%	31	70.5%	0	0.0%	2	4.5%	44	100.0%	2	46
	H	4	14.3%	22	78.6%	0	0.0%	2	7.1%	28	100.0%	1	29
	S	7	43.8%	9	56.3%	0	0.0%	0	0.0%	16	100.0%	1	17
防災	全	15	37.5%	23	57.5%	1	2.5%	1	2.5%	40	100.0%	2	42
	H	8	47.1%	8	47.1%	0	0.0%	1	5.9%	17	100.0%	2	19
	S	7	30.4%	15	65.2%	1	4.3%	0	0.0%	23	100.0%	0	23
全体	全	90	35.0%	162	63.0%	2	0.8%	3	1.2%	257	100.0%	17	274
	H	39	37.5%	61	58.7%	1	1.0%	3	2.9%	104	100.0%	11	115
	S	51	33.3%	101	66.0%	1	0.7%	0	0.0%	153	100.0%	6	159

